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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM (TADIRCM)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 49.067 51.693 64.107 -   64.107 61.930 38.607 39.496 40.139 Continuing Continuing
3040: TADIRCM 49.067 -   -   -   -   -   -   -   -   0.000 49.067
3302: JATAS -   51.693 64.107 -   64.107 57.475 31.463 1.820 -   0.000 206.558
3304: CIRCM -   -   -   -   -   4.455 7.144 37.676 40.139 Continuing Continuing

Note
Joint and Allied Threat Awareness System (JATAS) work performed in this program element under project unit (PU) 3040 is moved to an individual PU 3302 for efforts
beginning in FY 2011.
New PU 3304 Common Infrared Countermeasures is a new start for the Navy with efforts to begin in FY 2013.

A. Mission Description and Budget Item Justification
This element includes development of electronic warfare systems for the United States Navy and United States Marine Corps assault and strike aircraft.  This includes
the development and testing of advanced Infrared Countermeasures  systems for emerging threats and emergency contingencies. Realignment of project units from
Tactical Aircraft Directed Infrared Countermeasures (TADIRCM) to Joint and Allied Threat Awareness System (JATAS) begins in FY 2011.

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 50.484 51.693 48.614 -   48.614
Current President's Budget 49.067 51.693 64.107 -   64.107
Total Adjustments -1.417 -   15.493 -   15.493

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -1.196 -  
• Program Adjustments -   -   16.085 -   16.085
• Section 219 Reprogramming -0.216 -   -   -   -  
• Rate/Misc Adjustments -   -   -0.592 -   -0.592
• Congressional General Reductions
Adjustments

-0.005 -   -   -   -  
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM (TADIRCM)

Change Summary Explanation
Schedule: Planned award date of the JATAS Engineering & Manufacturing Development contract slipped from first quarter FY 2011 to third quarter FY 2011,
causing JATAS milestones and deliveries to slip accordingly. Contract award was adjusted from first quarter FY 2011 to third quarter FY 2011 to accommodate
the new SECNAV 5000 acquisition gate process and allow sufficient time for the NAVAIR source selection process on competitive prototyping.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM
(TADIRCM)

PROJECT
3040: TADIRCM

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3040: TADIRCM 49.067 -   -   -   -   -   -   -   -   0.000 49.067
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Tactical Aircraft Directed Infrared Countermeasures (TADIRCM) system provides the war fighter with protection against surface and air-to-air missiles.  This project
looks at an advanced Infrared Countermeasure (IRCM) capability for USN/USMC rotary wing/tilt rotor assault aircraft against Infrared (IR) Man Portable Air Defense
System and Surface-to-Air threats. This project is divided into two components:  1) An advanced missile warning threat detection capability named Joint and Allied
Threat Awareness System (JATAS) and 2) An advanced IR countermeasure capability Assault Directed Infrared Countermeasure (DIRCM).  OSD has designated the
U.S. Army as the lead to develop and field DIRCM capability assault aircraft.  The Army program has been designated Common Infrared Countermeasures (CIRCM).
JATAS will be the front end of an integrated survivability suite.  It will require integration with the APR-39 or follow-on Radar Warning Receiver/Electronic Warfare
integration bus, the ALE-47 Countermeasures Dispensing System, and a number of joint and allied platforms.  It will also provide advanced capabilities that require
extensive testing & evaluation of IRCM techniques.

New PU 3302 JATAS was established to begin in FY 2011. Prior year efforts (FY 2008 - FY 2010) were funded via PU 3040 (TADIRCM).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: TADIRCM JATAS

Articles:
Description: Joint and Allied Threat Awareness System is required to provide assault aircraft with a reliable surface-to-air IR
missile/Hostile Fire Indication (HFI) threat detection system.

FY 2010 Accomplishments:
Funded engineering and program management efforts to support the JATAS Technology Development (TD) phase contract
award. Incrementally funded the JATAS TD contract and continued development of Hostile Fire Indication (HFI) algorithms.

47.967
0

-   -  

Title: TADIRCM Assault
Articles:

Description: Assault Directed Infrared Countermeasure system will counter current and future IR threats.

FY 2010 Accomplishments:

0.100
0

-   -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM
(TADIRCM)

PROJECT
3040: TADIRCM

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Funded engineering and program management efforts to support the US Army's CIRCM Milestone B and planned contract award
in FY 2012.  Conduct an early operational assessment flight test demonstration of a light weight DIRCM capability on an assault
aircraft.
Title: JATAS and CIRCM Pre-MS B, Risk Reduction, EMD Effort

Articles:
Description: Risk reduction efforts for JATAS and CIRCM programs.

FY 2010 Accomplishments:
Funded the development of applicable modeling and simulation for both programs.  Risk reduction efforts in the area of HFI
for JATAS and risk reduction/technology development efforts to reduce the size and weight an Assault DIRCM Pointer Tracker
System.

1.000
0

-   -  

Accomplishments/Planned Programs Subtotals 49.067 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
OPNAV (N88) completed an Analysis of Alternatives (AoA) in March 2007 to address the need for an assault DIRCM capability for assault (rotary wing) platforms.
Based on the results of the AoA, an evolutionary acquisition strategy will be used to develop an advanced IRCM capability for USN/USMC rotary wing and tilt rotor
assault aircraft.  This acquisition approach will consist of two program increments 1) the development, test, and fielding of a Missile Warning capability  to detect
surface-to-air and air-to-air IR threats and 2) a DIRCM system to counter current and future IR threats.  The DIRCM sends directed laser energy to defeat the incoming
IR threat when it is detected by the missile warning system.  This approach will accelerate fielding of the missile warning capability while allowing DIRCM technology
to mature.  DIRCM technology maturation is required to support the size and weight constraints of USN/USMC assault platforms.  The first increment of an Assault
DIRCM capability is the missile warning component. This missile warning component has been designated by N88 as the JATAS.  A JATAS TD phase contract was
awarded in FY 2009 and an Engineering & Manufacturing Development (EMD) contract award is planned for FY 2011.  JATAS Initial Operational Capability is planned
for FY 2015.  The Army was designated as the lead service for developing a DIRCM capability for assault aircraft. Assault DIRCM designated by the Army as the
CIRCM has a planned Milestone B for FY 2012.

E. Performance Metrics
Competitive TD contract awarded (2 contractors) in Sept 2009.  Incremental funding for FY 2010 to both contractors. Down select to one contractor in FY 2011 for EMD
contract award.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM
(TADIRCM)

PROJECT
3302: JATAS

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3302: JATAS -   51.693 64.107 -   64.107 57.475 31.463 1.820 -   0.000 206.558
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Joint and Allied Threat Awareness System (JATAS) is required to provide assault aircraft with a reliable surface-to-air Infrared (IR) missile/Hostile Fire Indication
(HFI) threat detection system.  This capability must provide accurate and timely warning in all flight regimes, ambient light conditions, clutter backgrounds and weather
conditions. It must be capable of providing countermeasure cueing to flares and/or a Directional Infra-red Countermeasures (DIRCM).  JATAS will enable assault
Aircraft Survivability Equipment (ASE) to detect and provide countermeasure cueing to current and emerging threats.  Lead Department of the Navy platform for this
capability is the MV-22. Project was previously funded by the Tactical Aircraft Directed Infrared Countermeasure (TADIRCM) project unit.

New PU 3302 JATAS was established to begin in FY 2011. Prior year efforts (FY 2008 - FY 2010) were funded via PU 3040 (TADIRCM).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: JATAS Technology Demonstration

Articles:
Description: Complete Technology Development (TD) phase and program support for JATAS. Program will provide assault
aircraft with a reliable surface-to-air IR missile/HFI threat detection system.

FY 2011 Plans:
FY 2011 Base:  Complete the execution of the JATAS Technology Development (TD) phase efforts including down select to the
Engineering & Manufacturing Development (EMD) vendor. Plan to conduct Preliminary Design Review (PDR), complete TD phase
contract, and select vendor for the EMD contract.

-   25.500
0

-  

Title: JATAS Engineering & Manufacturing Development (EMD)
Articles:

Description: Enter EMD phase and provide program support for EMD phase.

FY 2011 Plans:
Plan to execute an EMD contract award to begin development of JATAS and conduct an integrated baseline review.  Tasks to be
completed include Integrated Baseline Review (IBR).
FY 2012 Plans:

-   18.087
0

50.132
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM
(TADIRCM)

PROJECT
3302: JATAS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Plan to conduct Critical Design Review (CDR), Test Readiness Review, and begin delivery of Engineering Development Model
units to support contractor test and development.
Title: JATAS Integration

Articles:
Description: Provide platform integration support and JATAS A-kit development.

FY 2011 Plans:
Continuation of aircraft integration efforts with the JATAS lead platform and execute A-kit development contract.
FY 2012 Plans:
Plan to conduct A-kit PDR and CDR.

-   8.106
0

13.975
0

Accomplishments/Planned Programs Subtotals -   51.693 64.107

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• APN/057600: JATAS 0.000 0.000 0.000 0.000 0.000 0.000 18.684 31.223 20.763 1,103.622 1,174.292

D. Acquisition Strategy
OPNAV (N88) completed an Analysis of Alternatives (AoA) in March 2007 to address the need for a Assault DIRCM capability for assault (rotary wing) platforms.
Based on the results of the AoA, an evolutionary acquisition strategy will be used to develop an advanced Infrared Countermeasure capability for USN/USMC rotary
wing and tilt rotor assault aircraft.  This acquisition approach will consist of two program increments 1) the development, test, and fielding of a Missile Warning capability
to detect surface-to-air and air-to-air Infrared (IR) threats and 2) a DIRCM system to counter current and future IR threats.  The DIRCM sends directed laser energy
to the incoming IR threat once detected by the missile warning system.  This approach will accelerate fielding of the missile warning capability while allowing DIRCM
technology to mature.  DIRCM technology maturation is required to support the size and weight constraints of USN/USMC assault platforms.  The first increment of an
Assault DIRCM capability is the missile warning component. This missile warning component has been designated by N88 as the JATAS.  A JATAS TD phase contract
was awarded in FY 2009 and an EMD contract award is planned for FY 2011.  JATAS Initial Operational Capability is planned for FY 2015.

E. Performance Metrics
Award of JATAS EMD contract planned for third quarter FY 2011.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM
(TADIRCM)

PROJECT
3302: JATAS

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hdw Dev JATAS I C/CPIF ATK:Orlando, FL -   9.584 Nov 2010 -   -   -   0.000 9.584 9.584
Primary Hdw Dev JATAS I C/CPIF LM:Woodland Hills, CA -   9.585 Nov 2010 -   -   -   0.000 9.585 9.585
Primary Hdw Dev JATAS II C/CPIF TBD:TBD -   11.758 May 2011 38.000 Apr 2012 -   38.000 32.225 81.983 81.983
Aircraft Integration JATAS II C/CPIF TBD:TBD -   6.700 May 2011 11.609 Apr 2012 -   11.609 8.059 26.368 26.368
Modeling/Simulation JATAS WR Various:Various -   0.800 Nov 2010 -   -   -   0.000 0.800  

Sys Eng Govt JATAS WR NAWCAD:Pax River,
MD -   1.195 Nov 2010 2.644 Dec 2011 -   2.644 11.000 14.839  

Sys Eng Govt JATAS WR Various:Various -   -   0.270 Dec 2011 -   0.270 0.000 0.270  
Subtotal -   39.622 52.523 -   52.523 51.284 143.429

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Configuration Mgmt JATAS WR Various:Various -   0.200 Nov 2010 0.200 Dec 2011 -   0.200 0.900 1.300  
Integrated Logistics JATAS I WR Various:Various -   0.250 Nov 2010 0.256 Dec 2011 -   0.256 0.900 1.406  
Integrated Logistics JATAS II C/CPFF TSD:Orlando -   0.525 Jun 2011 0.355 Jun 2012 -   0.355 1.365 2.245 2.245
Sw Dev JATAS WR NAWCWD:Point Mugu -   0.750 Nov 2010 0.553 Dec 2011 -   0.553 1.000 2.303  

Subtotal -   1.725 1.364 -   1.364 4.165 7.254

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental T&E JATAS WR Various:Various -   1.110 Apr 2011 2.169 Dec 2011 -   2.169 10.600 13.879  
Operational T&E JATAS WR Various:Various -   0.400 Apr 2011 0.256 Jan 2012 -   0.256 9.647 10.303  
ENG & Eval JATAS C/CPFF TBD:Not Specified -   0.157 Apr 2011 0.367 Dec 2011 -   0.367 2.301 2.825 2.825
ENG & Eval Govt JATAS WR Various:Various -   0.873 Nov 2010 0.893 Jan 2012 -   0.893 2.000 3.766  
Live Fire Support JATAS WR Various:Various -   1.560 Apr 2011 -   -   -   0.300 1.860  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM
(TADIRCM)

PROJECT
3302: JATAS

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Assets JATAS WR NAWCWD:China Lake -   0.540 Apr 2011 2.374 Jan 2012 -   2.374 4.000 6.914  
Subtotal -   4.640 6.059 -   6.059 28.848 39.547

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Eng Supt JATAS C/CPFF Various:Various -   0.726 Jan 2011 0.331 Dec 2011 -   0.331 1.593 2.650 2.650
Govt Eng Supt JATAS WR NAWCWD:Point Mugu -   1.252 Nov 2010 1.842 Dec 2011 -   1.842 0.478 3.572  
Program Mgmt Supt JATAS C/CPFF Various:Various -   1.100 Jan 2011 0.880 Dec 2011 -   0.880 3.240 5.220 5.220
Travel JATAS WR NAVAIR:Various -   0.200 Nov 2010 0.150 Dec 2011 -   0.150 0.300 0.650  
Direct Support Costs JATAS WR Various:Various -   1.150 Nov 2010 -   -   -   0.000 1.150  

Cost Analysis Supt JATAS WR NAWCAD:Pax River,
MD -   0.700 Nov 2010 0.830 Dec 2011 -   0.830 0.850 2.380  

NAWCAD Pax Supt JATAS WR NAWCAD:Pax River,
MD -   0.578 Nov 2010 0.128 Dec 2011 -   0.128 0.000 0.706  

Subtotal -   5.706 4.161 -   4.161 6.461 16.328

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   51.693 64.107 -   64.107 90.758 206.558

Remarks
1. FY11 Primary Hdw Dev JATAS I from 8.534 to 19.169, split between two performers (9.584 for ATK and 9.585 for LM), to reflect extension of contract through mid-year FY11.
2. FY11 Primary Hdw Dev JATAS II from 20.751 to 11.758 reflects schedule slip to 3rd quarter FY11
3. FY11 Integrated Logistics JATAS I from 1.600 to .250 reflects reallocation of resources to ensure sufficient funding to execute TD contract.
4. FY11 ENG & Eval JATAS from 0.000 to .157.  Funds broken out from Eng/Eval Govt line to reflect work done by a contractor.
5. FY11 ENG & Eval Govt JATAS from 1.030 to .873 to show funds moved to Eng&Eval line to reflect work done by a contractor.
6. FY11 Program Mgmt Supt JATAS from .750 to 1.100 reflects additional support to assist IPT while in source selection.
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM
(TADIRCM)

PROJECT
3302: JATAS
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM
(TADIRCM)

PROJECT
3302: JATAS

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

JATAS
Acquisition Milestones: Milestones: Capabilities Production Document (CPD) 3 2013 3 2013
Acquisition Milestones: Milestones: Milestone C 1 2014 1 2014
Acquisition Milestones: Milestones: Beyond Low-Rate Initial Production Report (BLRIP) 1 2015 1 2015
Acquisition Milestones: Milestones: Joint Allied Threat Awareness System (JATAS)
Initial Operational Capability (IOC) 3 2015 3 2015

Systems Development: Technology Readiness Assessment for Milestone C (TRA MC) 3 2013 4 2013
Systems Development: Functional Configuration Audit (FCA) 4 2013 4 2013
Systems Development: Physical Configuration Audit (PCA) 1 2015 1 2015
Systems Development: Reviews: Integrated Baseline Review 2 IBR 1 2012 1 2012
Systems Development: Reviews: Preliminary Design Review (PDR) - A-kit 1 2012 1 2012
Systems Development: Reviews: Critical Design Review (CDR) 2 2012 2 2012
Systems Development: Reviews: Critical Design Review (CDR) - A-kit 3 2012 3 2012
Systems Development: Reviews: Test Readiness Review - Contractor (TRR Cont) 3 2012 3 2012
Systems Development: Reviews: Test Readiness Review - Government (TRR Govt) 1 2013 1 2013
Systems Development: Reviews: Flight Readiness Review (FRR) 1 2013 1 2013
Systems Development: Reviews: Reproduction Readiness Review (PRR) 4 2013 4 2013
Systems Development: Reviews: Operational Test Readiness Review (OTRR) 2 2014 2 2014
Test & Evaluation: Contractor Test and Evaluation (CT+E) 3 2012 1 2013
Test & Evaluation: OT Report 1 (OT) 4 2013 4 2013
Test & Evaluation: OT Report 2 (OT) 4 2014 4 2014
Test & Evaluation: Independent Operational Test and Evaluation (IOT&E) 3 2014 3 2014
Test & Evaluation: Technical Evaluation: Initial Test and Evaluation (IT&E) 1 2013 2 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM
(TADIRCM)

PROJECT
3302: JATAS

Start End
Events by Sub Project Quarter Year Quarter Year

Test & Evaluation: Operational Evaluation: Operational Assessment (OA) 4 2013 4 2013
Production Milestones: Contract Awards: Engineering & Manufacturing Development
Award (EMD) 3 2011 3 2011

Production Milestones: Contract Awards: Low-Rate Initial Production (LRIP) I (RDTEN) 1 2014 1 2014
Production Milestones: Contract Awards: Full Rate Production (FRP) I Award 2 2015 2 2015
Production Milestones: Contract Awards: Full Rate Production (FRP) 2 Award 2 2016 2 2016
Deliveries: Engineering Development Model (EDM) Deliveries (2) 3 2012 3 2012
Deliveries: Engineering Development Model (EDM) Deliveries (9) 4 2012 1 2013
Deliveries: Engineering Development Model (EDM) Deliveries (3) 1 2014 1 2014
Deliveries: Low-Rate Initial Production Deliveries 1 2015 1 2016
Deliveries: Full Rate Production (FRP) I Deliveries 3 2016 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0604272N: Tact Air Dir Infrared CM
(TADIRCM)

PROJECT
3304: CIRCM

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3304: CIRCM -   -   -   -   -   4.455 7.144 37.676 40.139 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Common Infrared Countermeasures is a new start for the Navy with efforts to begin in FY 2013. No funding in the budget years.

B. Accomplishments/Planned Programs ($ in Millions)
N/A

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Common Infrared Countermeasures is a new start for the Navy with efforts to begin in FY 2013. No funding in the budget years.

E. Performance Metrics
Common Infrared Countermeasures is a new start for the Navy with efforts to begin in FY 2013. No funding in the budget years.
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                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 -0.592
                                 -0.592
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.005
                            
                        
                    
                
                 Schedule: Planned award date of the JATAS Engineering & Manufacturing Development contract slipped from first quarter FY 2011 to third quarter FY 2011, causing JATAS milestones and deliveries to slip accordingly. Contract award was adjusted from first quarter FY 2011 to third quarter FY 2011 to accommodate the new SECNAV 5000 acquisition gate process and allow sufficient time for the NAVAIR source selection process on competitive prototyping.
            
             
                 
                     3040
                     TADIRCM
                     
                         49.067
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         49.067
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Tactical Aircraft Directed Infrared Countermeasures (TADIRCM) system provides the war fighter with protection against surface and air-to-air missiles.  This project looks at an advanced Infrared Countermeasure (IRCM) capability for USN/USMC rotary wing/tilt rotor assault aircraft against Infrared (IR) Man Portable Air Defense System and Surface-to-Air threats. This project is divided into two components:  1) An advanced missile warning threat detection capability named Joint and Allied Threat Awareness System (JATAS) and 2) An advanced IR countermeasure capability Assault Directed Infrared Countermeasure (DIRCM).  OSD has designated the U.S. Army as the lead to develop and field DIRCM capability assault aircraft.  The Army program has been designated Common Infrared Countermeasures (CIRCM).  JATAS will be the front end of an integrated survivability suite.  It will require integration with the APR-39 or follow-on Radar Warning Receiver/Electronic Warfare integration bus, the ALE-47 Countermeasures Dispensing System, and a number of joint and allied platforms.  It will also provide advanced capabilities that require extensive testing & evaluation of IRCM techniques.

New PU 3302 JATAS was established to begin in FY 2011. Prior year efforts (FY 2008 - FY 2010) were funded via PU 3040 (TADIRCM).
                         
                             
                                 TADIRCM JATAS
                                 Joint and Allied Threat Awareness System is required to provide assault aircraft with a reliable surface-to-air IR missile/Hostile Fire Indication (HFI) threat detection system.    
                                 
                                     
                                         47.967
                                         0
                                         
						Funded engineering and program management efforts to support the JATAS Technology Development (TD) phase contract award. Incrementally funded the JATAS TD contract and continued development of Hostile Fire Indication (HFI) algorithms. 
					
                                    
                                
                            
                             
                                 TADIRCM Assault
                                 Assault Directed Infrared Countermeasure system will counter current and future IR threats.
                                 
                                     
                                         0.100
                                         0
                                         
						Funded engineering and program management efforts to support the US Army's CIRCM Milestone B and planned contract award in FY 2012.  Conduct an early operational assessment flight test demonstration of a light weight DIRCM capability on an assault aircraft.  
					
                                    
                                
                            
                             
                                 JATAS and CIRCM Pre-MS B, Risk Reduction, EMD Effort
                                 Risk reduction efforts for JATAS and CIRCM programs.
                                 
                                     
                                         1.000
                                         0
                                         
						Funded the development of applicable modeling and simulation for both programs.  Risk reduction efforts in the area of HFI for JATAS and risk reduction/technology development efforts to reduce the size and weight an Assault DIRCM Pointer Tracker System. 
					
                                    
                                
                            
                        
                         OPNAV (N88) completed an Analysis of Alternatives (AoA) in March 2007 to address the need for an assault DIRCM capability for assault (rotary wing) platforms.   Based on the results of the AoA, an evolutionary acquisition strategy will be used to develop an advanced IRCM capability for USN/USMC rotary wing and tilt rotor assault aircraft.  This acquisition approach will consist of two program increments 1) the development, test, and fielding of a Missile Warning capability  to detect surface-to-air and air-to-air IR threats and 2) a DIRCM system to counter current and future IR threats.  The DIRCM sends directed laser energy to defeat the incoming IR threat when it is detected by the missile warning system.  This approach will accelerate fielding of the missile warning capability while allowing DIRCM technology to mature.  DIRCM technology maturation is required to support the size and weight constraints of USN/USMC assault platforms.  The first increment of an Assault DIRCM capability is the missile warning component. This missile warning component has been designated by N88 as the JATAS.  A JATAS TD phase contract was awarded in FY 2009 and an Engineering & Manufacturing Development (EMD) contract award is planned for FY 2011.  JATAS Initial Operational Capability is planned for FY 2015.  The Army was designated as the lead service for developing a DIRCM capability for assault aircraft. Assault DIRCM designated by the Army as the CIRCM has a planned Milestone B for FY 2012.
                         Competitive TD contract awarded (2 contractors) in Sept 2009.  Incremental funding for FY 2010 to both contractors. Down select to one contractor in FY 2011 for EMD contract award.
                    
                
                 
                     3302
                     JATAS
                     
                         0.000
                         51.693
                         64.107
                         64.107
                         0.000
                         57.475
                         31.463
                         1.820
                         0.000
                         0.000
                         206.558
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Joint and Allied Threat Awareness System (JATAS) is required to provide assault aircraft with a reliable surface-to-air Infrared (IR) missile/Hostile Fire Indication (HFI) threat detection system.  This capability must provide accurate and timely warning in all flight regimes, ambient light conditions, clutter backgrounds and weather conditions. It must be capable of providing countermeasure cueing to flares and/or a Directional Infra-red Countermeasures (DIRCM).  JATAS will enable assault Aircraft Survivability Equipment (ASE) to detect and provide countermeasure cueing to current and emerging threats.  Lead Department of the Navy platform for this capability is the MV-22. Project was previously funded by the Tactical Aircraft Directed Infrared Countermeasure (TADIRCM) project unit.

New PU 3302 JATAS was established to begin in FY 2011. Prior year efforts (FY 2008 - FY 2010) were funded via PU 3040 (TADIRCM).
                         
                             
                                 JATAS Technology Demonstration
                                 Complete Technology Development (TD) phase and program support for JATAS. Program will provide assault aircraft with a reliable surface-to-air IR missile/HFI threat detection system.   
                                 
                                     
                                         25.500
                                         0
                                         
						FY 2011 Base:  Complete the execution of the JATAS Technology Development (TD) phase efforts including down select to the Engineering & Manufacturing Development (EMD) vendor. Plan to conduct Preliminary Design Review (PDR), complete TD phase contract, and select vendor for the EMD contract. 
					
                                    
                                
                            
                             
                                 JATAS Engineering & Manufacturing Development (EMD)
                                 Enter EMD phase and provide program support for EMD phase.
                                 
                                     
                                         18.087
                                         0
                                         
						Plan to execute an EMD contract award to begin development of JATAS and conduct an integrated baseline review.  Tasks to be completed include Integrated Baseline Review (IBR). 
					
                                    
                                     
                                         50.132
                                         0
                                    
                                     
                                         50.132
                                         0
                                         
					Plan to conduct Critical Design Review (CDR), Test Readiness Review, and begin delivery of Engineering Development Model units to support contractor test and development. 
				
                                    
                                
                            
                             
                                 JATAS Integration
                                 Provide platform integration support and JATAS A-kit development.
                                 
                                     
                                         8.106
                                         0
                                         
						Continuation of aircraft integration efforts with the JATAS lead platform and execute A-kit development contract. 
					
                                    
                                     
                                         13.975
                                         0
                                    
                                     
                                         13.975
                                         0
                                         
					Plan to conduct A-kit PDR and CDR. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/057600
                                 JATAS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     18.684
                                     31.223
                                     20.763
                                     1103.622
                                     1174.292
                                
                            
                        
                         OPNAV (N88) completed an Analysis of Alternatives (AoA) in March 2007 to address the need for a Assault DIRCM capability for assault (rotary wing) platforms.   Based on the results of the AoA, an evolutionary acquisition strategy will be used to develop an advanced Infrared Countermeasure capability for USN/USMC rotary wing and tilt rotor assault aircraft.  This acquisition approach will consist of two program increments 1) the development, test, and fielding of a Missile Warning capability to detect surface-to-air and air-to-air Infrared (IR) threats and 2) a DIRCM system to counter current and future IR threats.  The DIRCM sends directed laser energy to the incoming IR threat once detected by the missile warning system.  This approach will accelerate fielding of the missile warning capability while allowing DIRCM technology to mature.  DIRCM technology maturation is required to support the size and weight constraints of USN/USMC assault platforms.  The first increment of an Assault DIRCM capability is the missile warning component. This missile warning component has been designated by N88 as the JATAS.  A JATAS TD phase contract was awarded in FY 2009 and an EMD contract award is planned for FY 2011.  JATAS Initial Operational Capability is planned for FY 2015.
                         Award of JATAS EMD contract planned for third quarter FY 2011.
                    
                     
                         1. FY11 Primary Hdw Dev JATAS I from 8.534 to 19.169, split between two performers (9.584 for ATK and 9.585 for LM), to reflect extension of contract through mid-year FY11.
2. FY11 Primary Hdw Dev JATAS II from 20.751 to 11.758 reflects schedule slip to 3rd quarter FY11
3. FY11 Integrated Logistics JATAS I from 1.600 to .250 reflects reallocation of resources to ensure sufficient funding to execute TD contract.
4. FY11 ENG & Eval JATAS from 0.000 to .157.  Funds broken out from Eng/Eval Govt line to reflect work done by a contractor.
5. FY11 ENG & Eval Govt JATAS from 1.030 to .873 to show funds moved to Eng&Eval line to reflect work done by a contractor.
6. FY11 Program Mgmt Supt JATAS from .750 to 1.100 reflects additional support to assist IPT while in source selection.
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hdw Dev JATAS I
                                         C
                                         CPIF
                                         ATK
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 9.584
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.584
                                             9.584
                                        
                                    
                                     
                                         Primary Hdw Dev JATAS I
                                         C
                                         CPIF
                                         LM
                                         Woodland Hills, CA
                                         
                                             0.000
                                             
                                                 9.585
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.585
                                             9.585
                                        
                                    
                                     
                                         Primary Hdw Dev JATAS II
                                         C
                                         CPIF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 11.758
                                                 2011-05
                                            
                                             
                                                 38.000
                                            
                                             
                                                 38.000
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             32.225
                                             81.983
                                             81.983
                                        
                                    
                                     
                                         Aircraft Integration JATAS II
                                         C
                                         CPIF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 6.700
                                                 2011-05
                                            
                                             
                                                 11.609
                                            
                                             
                                                 11.609
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             8.059
                                             26.368
                                             26.368
                                        
                                    
                                     
                                         Modeling/Simulation JATAS
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.800
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.800
                                        
                                    
                                     
                                         Sys Eng Govt JATAS
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 1.195
                                                 2010-11
                                            
                                             
                                                 2.644
                                            
                                             
                                                 2.644
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             11.000
                                             14.839
                                        
                                    
                                     
                                         Sys Eng Govt JATAS
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.270
                                            
                                             
                                                 0.270
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.270
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Configuration Mgmt JATAS
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.200
                                                 2010-11
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.900
                                             1.300
                                        
                                    
                                     
                                         Integrated Logistics JATAS I
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.250
                                                 2010-11
                                            
                                             
                                                 0.256
                                            
                                             
                                                 0.256
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.900
                                             1.406
                                        
                                    
                                     
                                         Integrated Logistics JATAS II
                                         C
                                         CPFF
                                         TSD
                                         Orlando
                                         
                                             0.000
                                             
                                                 0.525
                                                 2011-06
                                            
                                             
                                                 0.355
                                            
                                             
                                                 0.355
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             1.365
                                             2.245
                                             2.245
                                        
                                    
                                     
                                         Sw Dev JATAS
                                         WR
                                         NAWCWD
                                         Point Mugu
                                         
                                             0.000
                                             
                                                 0.750
                                                 2010-11
                                            
                                             
                                                 0.553
                                            
                                             
                                                 0.553
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             1.000
                                             2.303
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental T&E JATAS
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 1.110
                                                 2011-04
                                            
                                             
                                                 2.169
                                            
                                             
                                                 2.169
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             10.600
                                             13.879
                                        
                                    
                                     
                                         Operational T&E JATAS
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.400
                                                 2011-04
                                            
                                             
                                                 0.256
                                            
                                             
                                                 0.256
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             9.647
                                             10.303
                                        
                                    
                                     
                                         ENG & Eval JATAS
                                         C
                                         CPFF
                                         TBD
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.157
                                                 2011-04
                                            
                                             
                                                 0.367
                                            
                                             
                                                 0.367
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             2.301
                                             2.825
                                             2.825
                                        
                                    
                                     
                                         ENG & Eval Govt JATAS
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.873
                                                 2010-11
                                            
                                             
                                                 0.893
                                            
                                             
                                                 0.893
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             2.000
                                             3.766
                                        
                                    
                                     
                                         Live Fire Support JATAS
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 1.560
                                                 2011-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.300
                                             1.860
                                        
                                    
                                     
                                         Test Assets JATAS
                                         WR
                                         NAWCWD
                                         China Lake
                                         
                                             0.000
                                             
                                                 0.540
                                                 2011-04
                                            
                                             
                                                 2.374
                                            
                                             
                                                 2.374
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             4.000
                                             6.914
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Eng Supt JATAS
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.726
                                                 2011-01
                                            
                                             
                                                 0.331
                                            
                                             
                                                 0.331
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             1.593
                                             2.650
                                             2.650
                                        
                                    
                                     
                                         Govt Eng Supt JATAS
                                         WR
                                         NAWCWD
                                         Point Mugu
                                         
                                             0.000
                                             
                                                 1.252
                                                 2010-11
                                            
                                             
                                                 1.842
                                            
                                             
                                                 1.842
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.478
                                             3.572
                                        
                                    
                                     
                                         Program Mgmt Supt JATAS
                                         C
                                         CPFF
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 1.100
                                                 2011-01
                                            
                                             
                                                 0.880
                                            
                                             
                                                 0.880
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             3.240
                                             5.220
                                             5.220
                                        
                                    
                                     
                                         Travel JATAS
                                         WR
                                         NAVAIR
                                         Various
                                         
                                             0.000
                                             
                                                 0.200
                                                 2010-11
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.300
                                             0.650
                                        
                                    
                                     
                                         Direct Support Costs JATAS
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 1.150
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.150
                                        
                                    
                                     
                                         Cost Analysis Supt JATAS
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.700
                                                 2010-11
                                            
                                             
                                                 0.830
                                            
                                             
                                                 0.830
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.850
                                             2.380
                                        
                                    
                                     
                                         NAWCAD Pax Supt JATAS
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             0.000
                                             
                                                 0.578
                                                 2010-11
                                            
                                             
                                                 0.128
                                            
                                             
                                                 0.128
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.706
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                                 JATAS
                                 
                                     
                                         Acquisition Milestones: Milestones: Capabilities Production Document (CPD)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Milestone C
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Beyond Low-Rate Initial Production Report (BLRIP)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Joint Allied Threat Awareness System (JATAS) Initial Operational Capability (IOC)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Technology Readiness Assessment for Milestone C (TRA MC)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Functional Configuration Audit (FCA)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Physical Configuration Audit (PCA)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Integrated Baseline Review 2 IBR
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Preliminary Design Review (PDR) - A-kit
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Critical Design Review (CDR)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Critical Design Review (CDR) - A-kit
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Test Readiness Review - Contractor (TRR Cont)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Test Readiness Review - Government (TRR Govt)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Flight Readiness Review (FRR)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Reproduction Readiness Review (PRR)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Operational Test Readiness Review (OTRR)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Contractor Test and Evaluation (CT+E)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: OT Report 1 (OT)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: OT Report 2 (OT)
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Independent Operational Test and Evaluation (IOT&E)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Initial Test and Evaluation (IT&E)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Operational Evaluation: Operational Assessment (OA)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Engineering & Manufacturing Development Award (EMD)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Low-Rate Initial Production (LRIP) I (RDTEN)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production (FRP) I Award
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Awards: Full Rate Production (FRP) 2 Award
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: Engineering Development Model (EDM) Deliveries (2)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Deliveries: Engineering Development Model (EDM) Deliveries (9)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Engineering Development Model (EDM) Deliveries (3)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Deliveries: Low-Rate Initial Production Deliveries
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: Full Rate Production (FRP) I Deliveries
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3304
                     CIRCM
                     
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         4.455
                         7.144
                         37.676
                         40.139
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Common Infrared Countermeasures is a new start for the Navy with efforts to begin in FY 2013. No funding in the budget years.
                         Common Infrared Countermeasures is a new start for the Navy with efforts to begin in FY 2013. No funding in the budget years.
                         Common Infrared Countermeasures is a new start for the Navy with efforts to begin in FY 2013. No funding in the budget years.
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